Milikapiti Local Authority - Approved Community Projects Listing						
Meeting Date	Community Project Description	Priority	Project ID	Estimated Cost	Responsible Officer	Comments
30/09/2014	Milikapiti - Extend Existing Cemeteries	SIX	MLA - 4	$10,000	CEO	MLA members agreed at the 29/09/15 meeting to change this
30/09/2015	- Prepare site plans	Ongoing		Upper limit		proposed project to not proceed with a new cemetery, but
	- Multiple locations to be checked with (OTL & TLC)					look at extending the existing cemeteries.
						31/03/16 - Council approval received
						23/6/2016 - Mike Owen will be in attendance to give an update on the
						day of the meeting 29/6/2016.
29/09/2015	Milikapiti - Additional public seating at Airport	SEVEN	MLA - 9	$5,000	GM Infrastructure & Asset Services	New Item - 2 additional bench seats to be priced.
				Upper limit		**31/03/16 - Council approval received**
						23/6/16 - Options for different seating types, including costs to be
						presented on the day of the meeting 29/6/2016
15/12/2015	Milikapiti - Upgrade Outside of Basketball Courts		MLA - 10	$5,000	GM Community Dev and Services	New Item - Estimates to be confirmed
				Upper limit		Quote obtained and will be presented at MLA meeting 22/3/2016
						for discussion. $5000 upper limit.
						31/03/16 - Council approval received
						2/6/2016 - Email sent to Mark Pollard requesting actioning for tradesmen.
						See attached
						23/6/2016 -Basketball court (outdoor) has been re-painted.
15/12/2015	Milikapiti - Provide sponsorship for basketball uniforms for Milikapiti participants		MLA - 11	$2,000	GM Community Dev and Services	New Item - Estimates to be confirmed
				Upper limit		**31/03/16 - Council approval received**
						2/6/2016 - Given basketball comp has passed in Easter period, GM
						Community Dev & Services would ask for this to be consider for
						the 2017 comp? Quotes to be obtained.
15/12/2015	Milikapiti - Cultural and Sports Festival		MLA - 12	$30,000	GM Community Dev and Services	New Item - Estimates to be confirmed
				Upper limit		**31/03/16 - Council approval received**
						2/6/2016 - Need to identify a working group. Email sent to Mayor to assist
						in identifying Councillors and community residents willing to be part of this.
						See attached
30/03/2016	Milikapiti - Oval Upgrading Project (additional funds to supplement ABA		MLA - 13	$25,000	GM Infrastructure & Asset Services	Additional funds to supplement ABA grant is required
	grant is required)			Upper limit		**31/03/16 - Council approval received**
						23/6/16 - Works program for all major projects including regarding of
						oval, currenlty being finalised with update to be provided at the meeting
						29/6/2016 noting that works are to be completred during current
						dry season.
						28/6/16 - Oval Upgrade to be completed by October 2016
						28/6/16 - Request for GM for Infrastructure and Milikapiti Projects
						Coordinator to have their written reports submitted to the CEO.
30/03/2016	Milikapiti - Water Park Stage 2 (additional funds to supplement ABA		MLA 14	$25,000	GM Infrastructure & Asset Services	Additional funds to supplement ABA grant is required
	grant is required)			Upper limit		**31/03/16 - Council approval received**
						23/6/16 - Water Park to be completed and operational by 30 Sep 2016.
	Updated by Maina Brown - Governance & Compliance Manager 8/7/2016					
	Tiwi Islands Regional Council					