

**Wurrumiyanga Local Authority - Community Projects Listing
2014/15 Funding Allocation - \$ 219,206.00 (thru TIRC)**

Meeting Date	Community Project Description	Priority	Project ID	Estimated Cost	Responsible Officer	Comments
8/22/2014	Wurrumiyanga Cemetery - Undertake Full Survey, Prepare Plot Register, General cleanup and beautification, Grave Markers to be fabricated and installed, identify new areas for future expansion as nearing capacity.	HIGH	WLA 14 - 1	To be determined (Major Project)	Director Infrastructure	Contact LGANT (Review of NT Cemeteries Act) is currently underway. Contact Catholic Church - Father Tim Brennan re old plot register ? Application for cemetery survey, cultural officer to identify location of deceased and headstone / name plaque lodged in IAS application. Awaiting response.
8/22/2014	Wurrumiyanga - Footbridge & Cleanup drain in Coconut Grove. Replace former footbridge (materials & fabrication by local people) Cleanup and fill in drain / swampy area.	TBA	WLA 14 - 2	\$25,000 (in house)	Director Infrastructure	Previously discussed cleanup with Office Township Leasing (Town Plan zoning is future recreational use). LURF lodged with Tiwi Land Council to infill this drain, remove vegetation so that this area can be maintained as a public space. LURF now approved by Tiwi Land Council - work scheduled by Council to begin in April 2015. To be submitted to Council for approval in Feb 2015 once endorsed by WLA.
8/22/2014	Wurrumiyanga - SkatePark / BMX Track - Forrestry Partially completed facilities during 2010/11. Investigate and report required for future consideration.	HIGH	WLA 14 - 4	To be prepared	Director Infrastructure	Previous RLCIP Project (2010/11). Raised with RJCP - Local Authority expectations requested.
8/22/2014	Wurrumiyanga - Playground Equipment (Various Locations) Investigate condition and provide a report on replacement options.	HIGH	WLA 14 - 13	To be prepared	Director Infrastructure	28/10/14 - WLA agreed to combine both of these potential projects into one and to seek a new proposal for a larger playground incorporating shade / bmx areas / lighting and local timbers for play structures. WLA delegation to speak to Local Reference Group & OTL re support for this potential project (See Action Item 11).
8/22/2014	Wurrumiyanga - Front Beach / Foreshore Area Provision of shade structures / shelter and garbage bin holders	TBA	WLA 14 - 5	\$12 to \$ 15K	Director Infrastructure	Possible joint project with RJCP - (contribution towards materials). Quotes received for permanent shade structures. 28/10/14 - WLA requested angular / pointed shade sails to restrict access for kids to climb. 12 Meter triangles - to discuss locations with WLA members.
8/22/2014	Wurrumiyanga - Pilakui Park Provision of shade structure for community meetings	TBA	WLA 14 - 6	To be prepared	Director Infrastructure	Quotes received for permanent shade structures. 28/10/14 - WLA requested angular / pointed shade sails to restrict access for kids to climb.
8/22/2014	Wurrumiyanga - Ceremony Shade Areas (Jubilee Park - Holy Ground) and Kerinaiua Hwy (near Church)	TBA	WLA 14 - 7	To be prepared	Director Infrastructure	Solid shelter required (notice for children not to play in area). Drawings / costings to be done - bring location map to next meeting for exact locations. Quotes received for permanent shade structures. 28/10/14 - WLA requested angular / pointed shade sails to restrict access for kids to climb.
8/22/2014	Wurrumiyanga - TIWI Oval - Replace blown lights	HIGH	WLA 14 - 9	\$5,000	Director Infrastructure	Electrician has diagnosed problem - replacement parts have been ordered.
8/22/2014	Wurrumiyanga - TIWI Oval - Signage (Replace / repair signage and note WLA recognition / sponsorship).	LOW	WLA 14 - 10	To be prepared	Director Infrastructure	Council has funding for re-branding. Recommend 50 % contribution each from WLA Community Projects and Council.
8/22/2014	Wurrumiyanga - Pool - Replace 2 x pool filters	HIGH	WLA 14 - 11	\$10,000	Director Infrastructure	Approved by Council at the 17 December 2014 Council Meeting. Pool filters have now been ordered.
8/22/2014	Wurrumiyanga - Pool - Replace shade sail (large)	LOW	WLA 14 - 12	To be prepared	Director Infrastructure	Additional quotes / sail designs / replacement material to be investigated. Quotes being sought and samples to be discussed with WLA members.
8/22/2014	Wurrumiyanga - Public Seating in various areas	TBA	WLA 14 - 14	To be prepared	Director Infrastructure	Locations and seating options to be agreed - further direction required from WLA members.
10/28/2014	Wurrumiyanga - Cleanup / Landscape area outside Post Office / Centrelink Prepare Landscape plan / tables / public seating / shopping mall area.	TBA	WLA 14 - 15	To be prepared	Director Infrastructure	New project raised at 28/10/14 meeting. Look at options for paving / preparing an overall design to beautify this area. Estimated budget will require further briefing from WLA for planning / scope of works. To be discussed 23/1/15.
23/01/2015	Wurrumiyanga Rec Hall - Possible upgrade to include new indoor sports facilities (Indoor Cricket, Netball, Basketball & Volleyball).	TBA	WLA 15 - 1	To be prepared	Director Infrastructure	New project raised at 23/01/15 meeting. Look at options for a multi - purpose indoor sports centre utilising the existing Wurrumiyanga Recreation Hall. CEO / Dir Infrastructure to seek quotes.
8/22/2014	Wurrumiyanga - Public Toilets / Rest Room at Barge Landing / Ferry Provision of new Public Toilets / Rest Room Facility (none at present) (Major community concern over lack of any facility)	HIGH	WLA 14 - 3	To be determined (Major Project)	Director Infrastructure	Possible that this project could be co- funded via NTG Special Purpose Grant (SPG), or other funding sources. CEO to draft a letter to NTG Infrastructure / Tiwi Enterprises as to why the Public Toilets were dropped from the new Barge Facility Project plan. (was in original plan).
10/28/2014	This was agreed to be deleted by WLA members at the 28/10/14 meeting.					
8/22/2014	Cultural Bush Camps for Kids over Christmas Holidays (Dec 2014) Kevin Doolan raised the possibility for inclusion of funding for two separate bush camps (boys / girls).	TBA	WLA 14 - 8	\$2,500	Director Community Support	Focus to be on TIWI Culture, kinship and family obligations.
10/28/2014	This was agreed to be deleted by WLA members at the 28/10/14 meeting.					28/10/14 - Funding has now been confirmed from NTG Dept. Health for both boys & girls camps in December 2014.