

**Pirlangimpi Local Authority - Community Projects Listing
2014/15 Funding Allocation - \$ 55,334.00 (thru TIRC)
2015/16 Funding Allocation - \$ 55,334.00 (thru TIRC)**

Meeting Date	Community Project Description	Priority	Project ID	Estimated Cost	Responsible Officer	Comments
26/08/2014	Pirlangimpi - Provision of new Public Toilet Facilities at Barge Landing (Portable Demountable style facilities were suggested)	TWO	PLA 14 - 2	\$120,000	GM Infrastructure & Asset Services	Indicative figures and options on public toilets to be provided at November meeting for public toilet block. (Note : possible location is below sewer line). Possibility of being able to provide self contained septic if additional funding can be sourced. 24/5/16 - Geoff Harris to provide an updated between now and before the next PLA August meeting
26/08/2014	Pirlangimpi - Children's Playground Equipment to be upgraded or replaced.	FOUR	PLA 14 - 4	\$30,000 Upper Limit (Major Project) Combined with Project PLA 14-1	GM Community Development & Services	Partnership Agreement with the Pirlangimpi School. Deputy Mayor Pirrawayingi & Cr Therese Bourke were happy to discuss with the School to progress this project. Awaiting feedback from discussions with school. Indicative playground options and costs to be provided at November meeting. Playground Equipment prices vary between \$15 K and \$ 110 K. Awaiting further recommendation from Local Authority. It was discussed at the PLA meeting held on the 24 May 2016 to start looking at the town plan for a location for the playground. Combined with prject id PLA 14 - 1 Waiting for Council to approve at June Meeting
26/08/2014	Pirlangimpi - Resurface Community Basketball Court (adjacent to Library - consider also as possible multi use sport facility)	FIVE	PLA 14 - 1	\$30,000 Upper Limit (Major Project) Combined with Project PLA 14-4	GM Community Development & Services	May be able to seek additional funding via SPG round 14/15. Henry Dunn advised that the Pirlangimpi Store Board and Munupi Family Trust would also be supportive of this project. Scoped and existing facility determined to be beyond repair. Grant application for replacement of asset has been made through ABA funding round. Estimated replacement cost is \$ 90K (\$ 76K in concrete alone). Estimated cost via external contractor \$ 225 K. ABA Grant was not successful. 24/5/16 - Rosanna De Santis finalising the submission to NT Gov. The PLA agreed to allocated \$30,000 upper limit to assist with this project. ALPA Store will also assist with this community Project Combined with prject id PLA 14 - 1 Waiting for Council to approve at June Meeting
26/05/2015	Pirlangimpi - Cemetery project for community	TEN	PLA 15 - 2	To be determined (Major Project)	GM Infrastructure & Asset Services	Each Local Authority has expressed a keen interest interest in upgrading and supporting local cemeteries. Council has recently commenced a preliminary scoping study of all Tiwi Islands Cemeteries. 24/5/16 Agreed to leave it until 16/17 financial year and then allocate funds from PLA.

Prepared by Maina Brown
Tiwi Islands Regional Council
Updated after PLA Meeting Tuesday 24/05/2016